



MEETING OF MARCH 21, 2023

TO: Mayor Jordan and City Council

THRU: Chris Brown, Public Works Director

FROM: Alan Pugh, Staff Engineer

DATE:

SUBJECT: Approval of a contract amendment #3 with Hawkins Weir Engineers, Inc. in the amount of \$80,660 for a total contract amount not to exceed \$455,160 for additional engineering design services and construction phase services associated with flooding near the intersection of N College Ave and E Sunbridge Dr. and approval of a budget adjustment

RECOMMENDATION:

Staff recommends approval of a contract amendment #3 with Hawkins Weir Engineers, Inc. in the amount of \$80,660 for a total contract amount not to exceed \$455,160 for additional engineering design services and construction phase services associated with flooding near the intersection of N College Ave and E Sunbridge Dr. and approval of a budget adjustment.

BACKGROUND:

Hawkins Weir was selected originally for this project by RFQ 19-01 selection #15 with the original contract being approved through resolution 211-19. That contract included conceptual drainage work to determine the impacts of proposed detention basins and the original proposed routing. Subsequently, the contract was amended through resolution 124-20 to include an investigation of alternative storm drain routing. Based on the conceptual layouts and investigation, the most feasible routing option was determined and plans began to be developed.

DISCUSSION:

This project has been identified as one of the projects to be funded by the 2019 Drainage Bond Program. Hawkins-Weir Engineers, Inc has provided a proposed scope and an additional fee/reimbursables in the amount of \$80,660 to complete additional design services as well as construction phase services to include as-builts, change orders, field revision review and some observation services. The contract will be paid based on hourly rates for work completed, up to the total contract amount (currently \$455,160 including this amendment). The current total estimated project amount is \$5.5 million for construction and asegment acquisition is currently underway.

BUDGET/STAFF IMPACT:

The design for this project will be paid for with the funds from the 2019 Drainage Bond Project.

ATTACHMENTS: SRF Hawkins Weir Amend 3, 2023-497 BA Hawkins Weir Amend 3, Sunbridge & College-Amendment No. 3

Mailing address:

113 W. Mountain Street
Fayetteville, AR 72701

www.fayetteville-ar.gov

Mailing address:
113 W. Mountain Street
Fayetteville, AR 72701

www.fayetteville-ar.gov