

**Water, Sewer, and Solid Waste Committee**

**March 10, 2015**

**5:30 P.M.**

(or immediately following City Council Agenda Session)

**City Hall – Room 326**

**Committee:** Chairman Mark Kinion; Aldermen Sarah Marsh, Aldermen Martin Schoppmeyer, Aldermen John LaTour

**Copy to:** Mayor Lioneld Jordan; Sondra Smith, Don Marr, Paul Becker, Lindsley Smith, Jeremy Pate, Chris Brown, Lynn Hyke, Peggy Bell, CH2M HILL, Brian Pugh, Jeff Coles

**From:** Tim Nyander, Utilities Director

---

**CALL TO ORDER**

**ROLL CALL**

**APPROVAL OF MEETING AGENDA**

**OLD BUSINESS/UPDATES:**

**a. *Lake Sequoyah Sediment Removal Project***

The force main will be installed by City crews in March. The design for the rest of the project will be submitted to Engineering in March.

**b. *White River Use Attainability Analysis (Minerals)***

We have a meeting scheduled with ADEQ on March 19, 2015 to discuss the current status and next steps in this process.

**c. *Ozone Disinfection System Project***

We have received BlueInGreen's reworked submittals for the equipment and they have been approved. The ozone equipment should be delivered to the site in late May or early June. J.L. Bryson will begin preliminary construction in April or May.

**NEW BUSINESS:**

***a. Electrical Bus Duct Replacement- Noland Effluent Pump Motor***

This project will replace approximately 42 linear feet of aged and damaged electrical bus duct serving the Nolan's Effluent Pump Motor Control (2,000 amp; 480 volt; 3-phase). The project design will be completed and advertised for bid March 2015. The estimates costs associated are \$75,000 - \$100,000.

***Capital Projects Update***

<b>Number</b>	<b>Project Description</b>	<b>Contractor</b>	<b>Cost</b>	<b>% Complete</b>
1	White River Stream bank Restoration	Design WCRC	\$577,221	In Design ETA 2015
2	Swr Rehab-Cured in Place Pipe City Wide	Insituform	\$330,000	40%
3	South Mountain Pump Station Rehab	Design/Const. In-House	\$200,000	75%
4	Ramsey/Overcrest Sewer Replacement Design Phase	McClelland Engrs	\$228,644	50%
5	Hwy 112 (Maple Street) Water and Sewer Relocations AHTD Job 040582	Brothers Construction	\$1,256,345	18%
6	West Water Transmission Line Survey and Easement Acquisitions	McClelland Engrs	\$1,000,000	30%
7	Replace 4 Irrigation Reels for Biosolids Management Site	Keeling Company	\$144,000	50%
8	Noland Ozone Equipment	BlueInGreen	\$1,780,825	50%
9	Cost Share for trend analysis in Beaver Lake	Beaver Watershed Alliance	\$58,562	50%
10	BMS Thermal Dryer Bearing and Drive Shaft	AIT, Services, Inc.	\$52,043.25	50%
11	Noland Transformer Repair (x2)	Finalizing Specifications	\$100,000	25%
12	Noland VFD (4) and motor rebuild (4) for aeration basin	Evans Enterprises	\$46,470	25%
13	Noland Effluent Storage Reservoir Fence	Finalizing Specifications	\$60,000	0%
14	Noland Ozone Construction	JL Bryson	\$867,010	0%
15	2015 SSES	RJN	\$1,116,351	5%
16	Baxter and Mt. Sequoyah Tank Painting	Garver	\$149,900	0%
17	I-49 & Garland Relocation Design	Garver	\$102,742.50	25%
18	18-inch Water Line Installation Regional Park (Contractor Portion)	Goodwin & Goodwin	\$707,007.50	0%

## **PRESENTATIONS**

No Presentations

## **ATTACHMENTS**

No Attachments

## **ADJOURN**

Next Water, Sewer, Solid Waste Committee meets on  
Tuesday, April 14, 2015, 5:30 p.m., room 326.