



**MEETING OF SEPTEMBER 19, 2023**

**TO:** Mayor Jordan and City Council  
**THRU:**  
**FROM:** Waylon Abernathy, Bond Projects & Construction Dir  
**DATE:**  
**SUBJECT:** **Change Order #10 to RFQ#19-05 with Flintco, LLC. for the Police Headquarters and Budget Adjustment.**

---

**RECOMMENDATION:**

Staff recommends approval of Change Order #10 to RFQ-19-05 contract with Flintco, LLC for the Police Headquarters Project in the amount of \$29,624.00 and approve a budget adjustment.

**BACKGROUND:**

In December of Last Year, a resolution approved Change Order #9 that added back several VE items including additional Dispatch AV systems as well as range ceilings for better sound attenuation, and additional asphalt paving.

**DISCUSSION:**

This is the final change order for this project to reconcile the contingencies used throughout the project. The Scope added includes additional security cameras at the trail, doors to the body camera storage areas, additional access controls at the asset building, and finish upgrades in the main entrance vestibule.

**BUDGET/STAFF IMPACT:**

**46090-Police Projects 2019 Bonds**

4609.860.7900-5804.00 46090.7900.8040

**ATTACHMENTS:** 2023-1050 SRF-Flintco CO 10 Police Building, 2023-1050 BA Flintco CO 10 Police Building, Fayetteville PDHQ CO #10, Flintco LLC 107380881 Bond Rider City of Fayetteville 20020

---

Mailing address:

113 W. Mountain Street  
Fayetteville, AR 72701

[www.fayetteville-ar.gov](http://www.fayetteville-ar.gov)