



City of Fayetteville, Arkansas

113 West Mountain Street
Fayetteville, AR 72701
(479) 575-8323

Legislation Text

File #: 2024-24

Change Order #2 to Bid 23-29 Contract Fleet Shop Expansion with DC Sparks Construction LLC.

A RESOLUTION TO APPROVE CHANGE ORDER NO. 2 TO THE FLEET SHOP EXPANSION CONTRACT WITH DC SPARKS CONSTRUCTION, LLC. IN THE AMOUNT OF \$21,362.56 TO RECONCILE ADDITIONS TO THE CONTRACT

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF FAYETTEVILLE, ARKANSAS:

Section 1: That the City Council of the City of Fayetteville, Arkansas hereby authorizes Mayor Jordan to sign Change Order No. 2 to the Fleet Shop Expansion Contract with DC Sparks Construction, LLC in the amount of \$21,362.56 to reconcile additions to the contract.



MEETING OF MAY 7, 2024

TO: Mayor Jordan and City Council
THRU: Paul Becker, Chief Financial Officer
FROM: Waylon Abernathy, Bond Projects & Construction Dir
SUBJECT: **Change Order #2 to Bid 23-29 Contract Fleet Shop Expansion with DC Sparks Construction LLC.**

RECOMMENDATION:

Approval of Change Order #2 to Bid 23-29 Contract Fleet Shop expansion with DC Sparks Construction, LLC. in the amount of \$21,362.56 to reconcile additions to the contract.

BACKGROUND:

In October 2023, Resolution 201-23 authorized the construction associated with the fleet shop expansion. In February 2024, Resolution 47-24 authorized Change Order #1 to add a rail crane to the contract.

DISCUSSION:

This change reconciles the use of contingency funds and accounts for the additional scope and related costs. Items added to the scope include removing and replacing additional concrete floor slab to provide a level surface and structural concrete to accommodate mobile lifts. Plywood protection board was added for additional wall protection.

BUDGET/STAFF IMPACT:

Funding Source 9700.770.1920-5804.00 Shop Funds Sub. 21006.1 Fleet Shop Expansion

ATTACHMENTS: SRF (#3), Fleet Bay Expansion - Change Order 2 (#4)